March 2010 Monthly Progress Report

Contract Number: EP-S§7-09-08
Task Order 0005 Former United Zinc Smelter
Site Project Code: A78QRP00
Period of Performance September 29, 2009 - September 23, 2010
Billing Period: March 1, 2010 - March 31, 2010
Task Order Ceiling: $28,709.28
Invoice Total: $3,575.55

1. Description of current work accomplished
On-site Manager attended meetings with the EPA and completed monthly
reports. Records Specialist conducted review of site information to prepare
for title search. COI statements were submitted for the two new employees.

Records Specialist prepared title trees.

Regulatory Analyst formatted and populated report tables, wrote site history,
created a site timeline, created maps for the report, confirmed title search
boundaries with deed plotter, and requested corporate documents for
current owners. Zoning information and Dun and Bradstreet reports were
als.do requested.

2. Deliverables
Deliverables are due April 30, 2010. CGS will deliver the draft PRP Search
Report on or before April 30.

3. Outstanding Issues/QA/QC Status/Resolutions
None

4. Projected Activity Next Period
a. Estimated Direct Labor Hours: 100 hours
b. Estimated Costs: $50

Estimated hours are for review of corporate documents and the draft PRP
Search Report. Estimated costs are associated with request of corporate
documents.

5. Travel/ODC:
a. Supplies: $15.65 (deferred to April)
b. Travel: $0
c. Total: $15.65

Direct materials expense has been deferred to April invoicing due to billing
cycle of CGS Corporate Visa. No travel occurred during this billing period for
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6. Percentage of Work Completed: 75%

7. Cumulative Work Completed

a. Work Completed: 319.70 hours spent on document collection, review,
logging information into database, copying, scanning, Title Search,

Corporate Research and administrative activities.

b. Tasks: Project Planning, Information Gathering, Title Search, and

Corporate Research

c. Dollars Expended: $14,720.87

AMOUNT REMAINING /—?>

$13,528.83
Total Amount Expended $15,180.45
Percent of Budget 52.88%
Expended
Percent Remaining 47.12%

Total CLIN | Current Total Percent Percent

Month Cumulative | CLIN CLIN

Hours Used Used Remaining | Remaining | Used
RECORDS SPECIALIST 230~ 41.2 209.7 v/ 20.3 8.83% 91.17%
REGULATORY ANLAYST 175v 32.6 55.6 70.1D| 119.4 68.23% 31.77%
ONSITE MANAGER 50 v 10.4 37.9~ 12.1 24.20% 75.80%
PROGRAM MANAGER 20 V 0 2 v 18 90.00% 10.00%
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Former United Zinc A78Q % Previous | February | March Cumulative
Labor Classification: Completed | Labor Labor Labor HRS

HRS HRS HRS
Task 1 - Project Management
Program Manager 2 0 0 2
On-Site Manager 125 15 10.4 37.9
Task 2 - Information Gathering 95%
Regulatory Analyst 14 0 7.1 21.1
Records Specialist 98.7 42.8 15.4 156.9
Task 3 - Title Search 95%
Regulatory Analyst 4.5 19 2 25.5
Records Specialist 0.9 10 18.5 29.4
Task 4 - Corporate Successorship 95%
Records Specialist 16.1 0 7.3 23.4
Regulatory Analyst 0 0 14.5 14.5
Task 9.3 - PRP Report 95%
Regulatory Analyst 0 0 9 9
ODC Categories:
Task 2 - Document Collection $ 6794 | $ - $ 1565 | $§ 8359
Task 3 - Title Search $ 210.28 $ 210.28
Task 5 - Investigations (includes funding for
Senior Investigator labor and travel for 6
interviews)
Other ODC $ 4056 | % - $ - $ 4056
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